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This Week

• Station 1 Recapacitation and overhaul at RPC Factory

• Continue MuTr station 2 & 3 N & S capacitor clamps and termination

• Evaluate station 2 N access from station 1 N side

• VTX repairs/upgrades/reassembly continues

• FVTX assembly continues

• RPC1 assembly & QA testing continues at factory

• Continue cable fabrication, electrical support and assembly for RPC1

• Continue gas system tasks

• Reconfigure scaffolding for RPC1 North installation

• Begin RPC1 North Installation
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Next Week

• Station 1 Recapacitation and overhaul at RPC Factory continues

• Continue MuTr station 2 & 3 N & S capacitor clamps and termination

• Begin installing terminators and reworking dry air manifolds in station 2 N on 

station 1 side

• Fabricate parts for Station 2 N access from station 1 side 

• VTX repairs/upgrades/reassembly continues

• FVTX assembly continues

• RPC1 assembly & QA testing continues at factory

• Continue cable fabrication, electrical support and assembly for RPC1

• Continue gas system tasks

• Reconfigure scaffolding for RPC1 North installation

• RPC1 North Installation continues
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2011 Shutdown

• Remaining Work Permits needed

• End of Shutdown WP 10/1

• IR Crane repairs and upgrade (east done, west later) Done, except west laod test

• BBC North & South maintenance Done

• Reinstall BBC North 10/7

• Reinstall BBC South 11/18

• Upgrade AH crane 10/15-11/30

• DC/PC1 East/West troubleshooting as required 10/15-11/15

• Undefined detector subsystem maintenance and repairs 7/25-11/7

• Prep for EC roll in, reinstall MMS lampshade 11/28-12/2

• Roll in EC 12/5

• Prep IR for run 12/5-12/9

• VTX, FVTX and RPC1 Services and QA tests 9/16-11/30 

(including 4 new racks)

• Pink/Blue/White sheets 12/12-12/23

New and upgraded full detector commissioning 9/15-12/31

• Run 12 cooldown 1/1/2012

General Tasks
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VTX/FVTX Tasks
2011 Shutdown

• VTX E & W in Chemistry Lab. LDTB test in Chem Lab Done
• VTX pixel electronics test to start (4-5 days) Done  
• VTX Disassembly into 1/2 barrel layers starts. Done 

Hirose connector inspect
• FVTX Interconnect cables all available testing in progress 
• VTX LDTB spares available Done  
• Spiro boards removed ready to ship for repair Done
• Replace Capacitors on all LDTB boards 9/6
• Test ladders with LDTB’s 9/9
• 6 FVTX ROCs available 9/12 
• Test Strip-pixel readout Chain 9/16
• FVTX,  1st 1/2 cage available. 1/2 cage system test in 9/16 
• JPS Meeting 9/16-20 
• FVTX 1/2 cage install in VTX @ Chem lab. 1/2 cage + 9/19 

VTX ladder test start 
• Hirose connector fix 8/9-9/23 
• VTX spare pixel ladder at BNL. Ladder install starts. 9/23 

Physics lab
• FVTX Remaining ROC boards at BNL 9/30 
• Re-test ladders after pixel barrels re-installed 10/5  
• FVTX all 1/2 cages ready 10/21 
• VTX+FVTX final installation to start 10/21 
• Final VTX+FVTX Survey in Chem Lab 10/24-10/28 
• VTX+FVTX ready to move to 1008 10/31

• VTX/FVTX Installation at 1008
• Build 2 FVTX racks 7/1-9/15
• Install VTX/FTX, Re-connect VTX services, 10/24-11/11 

Install FVTX services, survey and QA tests 
• VTX/FVTX Commissioning & Contingency 11/11-12/31
• Chiller leak/contamination improvements 10/1
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FVTX Milestones, Status
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• Install access (Sta. 1 work platforms & CM west side hanging platform) In progress
• Remove 1 section of bridge (1 week) (CAD Techs) Done
• Disconnect Cables, hoses etc, ID/label all  (1 week) Done
• Remove FEE plates and chambers (1 week) FEE Plates Done

Chambers In Progress
• Station 2 Maintenance/upgrade through access opened by 9/2/-9/23

station 1 removal (3 weeks concurrent with next task)
• Clean/install new parts and upgrades (MuTr (3 weeks, 9/2/-9/23 concurrent 

At RPC Factory)
• Re-install chambers and FEE plates (1 week) 9/26-9/30
• Re-cable, re-hose and test (3 weeks) 10/3-10/21

MuTr North & South Station 2 & 3 Re-cap clamps

(No internal work platforms to upper octants)
• CAD Techs to remove MMS east vertical lampshade- Done

• Install new capacitor clamps and terminators in lower octants (In Progress)
7/25-12/31

MuTr North Station 1 work

2011 Shutdown
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Remove RPC1 prototype and prototype absorber Done

Procurement and Assembly at RPC Factory In Progress

Pre-survey RPC1’s at factory  Done

Build 1 new rack, upgrade existing RPC1 prototype rack 7/25-9/12

Install north RPC1 (including north rack & services) (3 weeks) 9/6-9/23

HV Tests, gas system calibration 9/23-10/14

Move Station 1 work platforms to south station 1 10/17-10/28

Install south RPC1 (including south rack) (3 weeks) 10/31-11/11 

RPC1 north and south commissioning

RPC3 HV Distribution modifications, gas distribution 9/6-11/30 

modifications, PS calibration HV and services testing

2011 Shutdown

RPC Tasks
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Electronics Group Tasks 2011 Shutdown

• RPC1 HV cables & HV boxes & Racks cables terminated & 
ready for installation.  
Boxes & racks ready for 
ass’y

• RPC3 additional HV boxes Ass’y in progress
• CMT3 and CMT4 FVTX rack design and assembly for Design in progress

installation on the bridge
• FVTX Bias cable assemblies

• 48 eight pair #22AWG. 1680 ft total Ready to be sent out for bid
• 384 RG-174 cables terminated with CPC and Received?

MMCX R/A conns. 1500 ft total
• Purchase and install FVTX LV cables

• Wedges: 96 eight pair #22AWG terminated Received?
in DF11 conns. 3400 ft total

• ROCs: 24 twelve pair #16AWG terminated in Cable is here
TYCO 2-106527-4 conns. 900ft total

• All FVTX fiberoptics specify, purchase and install MTP trunk here. Slow Controls fiber 
and patch bay on order

• FVTX LV output mapper boards Finished and installed in boxes ready to 
be rack mounted

• PbSc teminator board production Terminators are here
• MuTr station 1 capacitors here
• West carriage ADAM system performance upgrade Purchased a couple of Ethernet ADAMs

for testing. Now testing a MODBUS server
• Complete the GL1 6X1 Multiplexer assemblies and test Layout stage almost complete
• LeCroy HV control retrofit testing Still Waiting for documentation from 

Debrecen Institute
• Design/Install FVTX Interlock system. Paul with some input from Steve and John. 

Design and development in progress
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• Insulation for stainless steel lines feeding VTX Done

• Redo bypass line on VTX/FVTX spare chiller to remove kink 7/1-12/31

• Clean VTX/FVTX chiller reservoirs Done

• Move RPC R134A tanks nearer to GMH, install cover, insulated lines 7/1-12/31

• Modify RPC3 tunnel manifolds (north and south) Done

• Replace MuTr flowmeters (north and south) 7/1-12/3

2011 Shutdown

Miscellaneous Gas & Cooling System Tasks
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Station 2 access from 
station 1 side 

(MMS shown above MMN at left 
is similar in concept)

Design of access platforms is in 
progress
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RPC Factory site utilized by MuTr
station 1 chamber repair/upgrade
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VTX



9/8/2011 14

FVTX
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RPC1
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RPC Hodoscope

Close to RPC3 electronics rack
Less Beam background region

Location 1 or 2 would be good position

Location  1

Location  2

Hodoscope
Real size 

A  Module

B  Module

C  Module

RPC Rack

From IhnJea’s DC slides
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Need shed for R134A 
bottles close to GMH.
No heating in shed (except 
heating blankets), lines to 
be insulated. Last year 
heating blankets kept gas 
warm but long length of 
pipe allowed gas to liquify
on coldest days.

Possible location for shed 8’ deep with 10’ x 8’
doors, and with bottom and top openings.. 
should satisfy ODH issues ~$2K.
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From John LaJoie’s DC slides
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• Roof leaks in utility bathroom at northwest corner 
behind tech offices, over door between rack room 
and assembly hall, over door between control room 
and elect. ass’y room, southeast corner of IR and 
laser room.

• Flooding in AH/ Driveway heaving

• Electronics test/assembly room-
to-parking lot door
(does not open/close/lock properly –
needs to be replaced)

• Temperature in utility hall (where new air compressor is installed) 
is exceedingly high (transformer cases as high as 135 F)
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Safety, Security, Etc.
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Where To Find 
PHENIX Engineering Info

Links for the weekly planning meeting slides, archives of past meeting slides,long
term planning, pictures, videos and other technical info can be found on the 
PHENIX Engineering web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

NFL Season Starts 
Tonight, Jets start on 

Sunday Night
J – E – T – S 

Go Jets!


